



GENERAL & MECHANICAL CONTRACTORS

August 2, 2019

RBS DESIGN GROUP
723 Harvard Dr.
Owensboro, KY 42301
ATTN: Steve Martin

PROPOSAL: MC Multi-Purpose Building Request for Change Order

During site inspection before work began, unstable soils were found and had to be excavated, removed and new fill material hauled in. Approximately 360 cubic yards of material was excavated. Red bank gravel was hauled into the site and placed in lifts. Proper compaction was determined by Associated Engineers who were onsite during time of placement. Special inspection reports were distributed to all parties involved.

Removal and haul off unsuitable materials: \$8.00/yd.
Haul in, place and compact red bank gravel: \$22.00/yd.
Total Price/Cubic Yard:\$30.00

Total cost for 360 cubic yards: \$10,800

Thank you,

A handwritten signature in cursive script that reads "Quentin T. Riley".

Quentin Riley
Project Manager
Office:270/395/2770
Cell:270/703/8375

TRAVIS CONSTRUCTION COMPANY, INC.



AIA Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Marshall County Multi-Purpose Government Building Benton, Kentucky	CONTRACT INFORMATION: Contract For: General Construction Date: May 23, 2019	CHANGE ORDER INFORMATION: Change Order Number: 01 Date: August 7, 2019
OWNER: <i>(Name and address)</i> Marshall County Fiscal Court 1101 Main Street Benton, KY 42025	ARCHITECT: <i>(Name and address)</i> RBS Design Group, P.S.C. Architecture 723 Harvard Drive Owensboro, Kentucky 42301	CONTRACTOR: <i>(Name and address)</i> Travis Construction, Inc. 5045 Gilbertsville Hwy. Calvert City, KY 42029

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Remediation of bad soils.

ADD; \$10,800.00

The original Contract Sum was	\$	2,122,410.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,122,410.00
The Contract Sum will be increased by this Change Order in the amount of	\$	10,800.00
The new Contract Sum including this Change Order will be	\$	2,133,210.00

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, P.S.C.
ARCHITECT *(Firm name)*

SIGNATURE

Craig Thomas
PRINTED NAME AND TITLE

August 7, 2019
DATE

Travis Construction, Inc.

CONTRACTOR *(Firm name)*

SIGNATURE

Quentin Riley
PRINTED NAME AND TITLE

8/7/19
DATE

Marshall County Fiscal Court

OWNER *(Firm name)*

SIGNATURE

Kevin Neal, Judge Executive
PRINTED NAME AND TITLE

DATE