

Jay's Electric, Inc.
 156 Ross Lane
 Benton, Kentucky 42025
 Tel. (270) 527-2201
 Fax (270) 527-2202

WORK PERFORMED AT: Marshall County Multi-Purpose Building

BILL TO: Travis Construction

ATT: Quentin,

Salesperson: Brandon	Date of order: 6/17/20
Invoice number:	Invoice date:
Order number:	

ITEM NO.	QTY.	DESCRIPTION	PRICE EACH	AMOUNT
		This change order provides all associated power and controls for card reader in door 017		
1	1	Honeywell HID Omniprox card readers		200.00
2	1	Honeywell NetAXS door controller		1,110.00
3	1	Door Power Supply		320.00
4	1	Electric Strike		260.00
5	1	Access Control Cable		250.00
6	1	3/4" EMT, Misc. back box, straps, fittings, #12THHN		100.00
7	8	Labor to install above items: EMT, Wire, Devices	65.00	520.00
		This assumes the following: 120 volt power will be used from closest un-switched UPS circuit. Existing door frame will be retrofitted to accept new electric strike.		

Sub total:	2,760.00
OH&P	289.44
6% KY Sales Tax	134.40
You pay this amount:	3,183.84

AIA[®] Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Marshall County Multi-Purpose
Government Building
Benton, Kentucky

OWNER: *(Name and address)*
Marshall County Fiscal Court
1101 Main Street
Benton, KY 42025

CONTRACT INFORMATION:
Contract For: General Construction

Date: May 23, 2019

ARCHITECT: *(Name and address)*
RBS Design Group, P.S.C.
Architecture
723 Harvard Drive
Owensboro, Kentucky 42301

CHANGE ORDER INFORMATION:
Change Order Number: 04 (revised)

Date: August 10, 2020

CONTRACTOR: *(Name and address)*
Travis Construction, Inc.
55056 Gilbertsville Hwy
Calvery City, KY 40229

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Labor and material to install card reader to Door 17.

ADD: \$3,343.02

TOTAL CHANGE ORDER: \$3,343.02

The original Contract Sum was	\$ 2,122,410.00
The net change by previously authorized Change Orders	\$ 77,699.46
The Contract Sum prior to this Change Order was	\$ 2,200,109.46
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,343.02
The new Contract Sum including this Change Order will be	\$ 2,203,452.48


The Contract Time will be unchanged by () days.
The new date of Substantial Completion will be May 29, 2020


NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, P.S.C.
ARCHITECT *(Firm name)*

SIGNATURE
Craig Thomas
PRINTED NAME AND TITLE
August 10, 2020
DATE

Travis Construction, Inc.
CONTRACTOR *(Firm name)*

SIGNATURE
Quentin Riley
PRINTED NAME AND TITLE
DATE

Marshall County Fiscal Court
OWNER *(Firm name)*

SIGNATURE
Kevin Neal, Judge Executive
PRINTED NAME AND TITLE
9.1.2020
DATE